



University of Southeastern Philippines
Bids and Awards Committee

December 11, 2018

Supplemental Bid Bulletin no. 2018-29

This Supplemental Bid Bulletin No. 29 is issued to modify or amend the location of the Project: **Construction of 5-Storey Information Technology (IT) Building, Obrero Campus, Davo City with Contract ID No. 2018-30/Infra**. This shall form an integral part of the Bid Documents.

Please see below the new schedule:

Reference	Amendment/Change/Clarification
Contract ID No. : 2018-30/INFRA Name of the Project : Construction of 5-Storey Information Technology (IT) Building (Phase 5) Location : USeP, Obrero Campus, Davao City Brief Description : Construction of 5-Storey Information Technology (IT) Building (Phase 5) Approved Budget for The ABC Contract : PhP 38,984,708.64 Funding Source : FY 2019 Fund 101-GAA Original delivery period: Delivery Period : 210 calendar days	Contract ID No. : 2018-30/INFRA Name of the Project : Construction of 5-Storey Information Technology (IT) Building (Phase 5) Location : USeP, Obrero Campus, Davao City Brief Description : Construction of 5-Storey Information Technology (IT) Building (Phase 5) Approved Budget for The ABC Contract : PhP 38,984,708.64 Funding Source : FY 2019 Fund 101-GAA New delivery period: Delivery Period : 270 calendar days

For guidance and information of all concerned.


MARLYN D. BITON
 BAC Chairman

Received by: _____
 Date: _____
 Time: _____