



University of Southeastern Philippines
Office of the President

NOTICE TO PROCEED

24 January 2020 *to*

ENGR. RENY DELA CRUZ BARLIS
General Manager
RCBAR BUILDERS
Blk. 2 Lot 11 Diho Subd., Phase 1, Buhangin,
Davao City, Davao Del Sur, Philippines

Dear **Engr. BARLIS**:

Greetings!

The Contract of Agreement of the project: **Completion of College of Education Building- Fourth Floor West Wing, USEP, Obrero Campus, Davao City** with Contract ID No. 2019-08/Infra, entered between your company and the University of Southeastern Philippines, Obrero Campus, Davao City, having been duly approved and notarized is now ready for implementation.

In view thereof, you are hereby advised to undertake the above project five (5) days after receipt of this Notice.

It is understood and expected, that your company shall fully abide with the provisions stipulated in the Contract.

Please acknowledge by signing above your printed name and by indicating the time and date you received this Notice.

Truly yours,


LOURDES C. GENERALAO
President

Received by:



(Signature over printed name)

Date

5/29/2020

WE BUILD DREAMS WITHOUT LIMITS

Address: University of Southeastern Philippines
Itigo St., Bo. Obrero, Davao City
Philippines 8000

Telephone: (082) 227-8192 local 255

Website: www.usep.edu.ph

E-mail: op@usep.edu.ph

